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Chicago Metropolitan
Agency for Planning

FFY 2022 - 2023 STP - Shared Fund Contingency Program Status Report: July 2023

PROJECT INFORMATION REQUESTED FUNDING TARGET AUTH CURRENT STATUS PRIOR STATUS
Rank CFP ID TIP IP Project Council/Lead Sponsor Phases 2022 2023 2024 2025 2026 |Min Acceptable| 5-year Total Project Total Date Status Status Date Status Status Date
8 17-21-0002 South Halsted Bus Corridor Enhancement Project Pace Pace CON $16,952,500 $6,384,000 n/al $23,336,500 2/2025 Final design verificaation 7/5/2023 [Final design verificaation anticipated| 3/24/2023
anticipated 1/2025; Target 6/2025 (CMAP) 1/2025; Target 6/2025 construction
construction contractor selection. contractor selection. Applied for
Recommended for funding through Shared Fund and CMAQ in current
Carbon Reduction and received CFP.
$20M RAISE grant from US DOT
ENG $2,112,000 n/a $2,112,000 7/2023 NEPA process completed 7/5/2023 |NEPA process completed 3/24/2023
12/21/2022. Consultant selection (CMAP) 12/21/2022. Consultant selection
anticipated 10/2023. anticipated 10/2023. Applied for
Recommended for funding through Shared Fund and CMAQ in current
Carbon Reduction and received CFP.
$20M RAISE grant from US DOT
IMP $6,120,000 n/a $6,120,000 3/2024 Final design verificaation 7/5/2023 |Final design verificaation anticipated| 3/24/2023
anticipated 1/2025; Target 6/2025 (CMAP) 1/2025; Target 6/2025 construction
construction contractor selection. contractor selection. Applied for
Recommended for funding through Shared Fund and CMAQ in current
Carbon Reduction and received CFP.
$20M RAISE grant from US DOT
11 07-21-0004 Dolton Road/State Street - Road Improvements: State  |South Calumet City CON $10,346,000 n/al $10,346,000 11/2025 No June status update received. 7/5/2023 |Phase 1 Design Approval anticipated | 3/22/2023
Line Road to 1-94 Recommended for partical funding 4/2023. Applied for Shared Fund in
in FFY 2028 in new program. current CFP.
CE $725,000 n/a $725,000 11/2025 No June status update received. 7/5/2023 |Phase 1 Design Approval anticipated | 3/22/2023
Recommended for partical funding 4/2023. Applied for Shared Fund in
in FFY 2028 in new program. current CFP.
15 02-21-0001 02-20-0015 [Happ Road from Winnetka Road to Willow Road and North Shore Northfield CON $3,367,000 $2,000,000 $3,367,000 8/2024 No change; Pre-final plans submittal 6/6/2023 |No change; Pre-final plans submittal 3/6/2023
Happ Road/Orchard Lane Intersection Roundabout anticipated 10/2023 for an 8/2024 anticipated 4/2023 for a 9/2023
target letting target letting
16 18-21-0028 Olympia Fields Station Rehabilitiation Metra Metra IMP $3,960,000 $4,840,000 $1,660,000 $8,800,000 7/2025 No change; NEPA completion 6/23/2023 |NEPA completion anticipated 3/24/2023
anticipated 2/2024; Final design 2/2024; Final design verification
verification anticipated 7/2025; anticipated 7/2025; Target 1/2026
Target 1/2026 construction notice construction notice to proceed.
to proceed.
18 09-21-0012 09-20-0089 [Dundee Avenue Reconstruction Kane/Kendall Elgin CON $2,500,000 n/a $2,500,000 11/2023 Phase 1 Design Approval 6/16/2023 |Phase 1 Design Approval anticipated | 3/29/2023
(Auth 10/2023) |anticipated 9/2023; Phase 2 5/2023; Phase 2 consultant selected
consultant selected and kick-off and kick-off anticipated 3/2023; pre-
held 3/2023; pre-final plans final plans anticipated 5/2023 and
anticipated 9/2023 and ROW ROW certification anticipated
certification anticipated 1/2024 for 9/2023 for 11/2023 target letting.
3/2024 target letting. Not Applied for Shared Fund in current
recommended for funding in CFP.
current CFP.
20 08-21-0012 08-00-0009 |lllinois Route 53 from South of Illinois Route 56 DuPage DuPage Co DOT CON $13,647,200 n/al $13,647,200 6/2023 No change; Phase Il consultant 6/14/2023 |Phase Il consultant contract expired. 3/22/2023
(1DOT) (Butterfield Road) to Park Boulevard (Auth 5/2023) |contract expired. IDOT to hire new IDOT to hire new consultant to wrap
consultant to wrap up Phase Il up Phase Il while waiting for Land
while waiting for Land Acquisition Acquisition to be completed; ROW
to be completed; ROW certification certification anticipated 9/2025;
anticipated 9/2025; Target 11/2025 Target 11/2025 letting; Applied for
letting; Recommended for phase 2 Shared Fund in current CFP.
and ROW funding in FFYs 2026 and
2027 in current CFP.
CE $1,637,600 n/a $1,637,600 6/2023 No change; Phase Il consultant 6/14/2023 |Phase Il consultant contract expired.| 3/22/2023
(Auth 5/2023) |contract expired. IDOT to hire new IDOT to hire new consultant to wrap
consultant to wrap up Phase Il up Phase Il while waiting for Land
while waiting for Land Acquisition Acquisition to be completed; ROW
to be completed; ROW certification certification anticipated 9/2025;
anticipated 9/2025; Target 11/2025 Target 11/2025 letting; Applied for
letting; Recommended for phase 2 Shared Fund in current CFP.
and ROW funding in FFYs 2026 and
2027 in current CFP.
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22 16-21-0003 16-22-0007 |Irving Park All Stations Accessibility Program (ASAP) CTA CTA ENG $3,768,218 n/a $3,768,218 12/2023 NEPA process to begin 8/2023; 6/29/2023 |Did not submit March 2023 update. 4/6/2023
Design Applied for Shared Fund in current Applied for Shared Fund in current
CFP and deemed ineiglible because CFP.
prelimnary engineering is not
underway.
24 08-21-0011 lllinois Route 56 (lllinois Route 53 to Interstate 355) DuPage DuPage Co DOT CON $19,885,600 n/al $19,885,600 6/2023 Did not submit June 2023 update 7/5/2023 |Did not submit March 2023 update 4/6/2023
(Auth 5/2023)
CE $2,386,400 n/a $2,386,400 6/2023 Did not submit June 2023 update 7/5/2023 |Did not submit March 2023 update 4/6/2023
(Auth 5/2023)
25 04-21-0008 04-18-0006 [Armitage Avenue Reconstruction, Mannheim Roadto  |North Central Melrose Park CON $5,800,000 n/a $5,800,000 1/2024 Did not submit June 2023 update. 7/5/2023 |Did not submit March 2023 update. 4/6/2023
25th Avenue (Auth 12/2023) |Applied for Shared Fund in current Applied for Shared Fund in current
CFP; Ineligible due to inclusion in CFP.
plans requirement
CE $580,000 n/a $580,000 1/2024 Did not submit June 2023 update. 7/5/2023 |Did not submit March 2023 update. 4/6/2023
(Auth 12/2023) |Applied for Shared Fund in current Applied for Shared Fund in current
CFP; Ineligible due to inclusion in CFP.
plans requirement
26 09-21-0007 09-02-0007 [Randall Rd at Hopps Rd Kane/Kendall Kane Co DOT CON $16,037,985 $2,000,000| $16,037,985 1/2025 Phase 2 kick-off anticipated 9/2023; | 6/29/2023 |Design approval received 3/14/23; 3/24/2023
(Auth 12/2024) |Project is targeting a 1/2025 letting. Project is targeting a 1/2025 letting.
Not recommended for funding in Applied for Shared Fund and CMAQ
current CFP in current CFP.
27 07-21-0012 Steger Road from Halsted Street to Union Avenue South Steger ENG1 $392,000 n/a $392,000 12/2024 No change; Phase 1 QBS planned 6/29/2023 |No change; Phase 1 QBS planned for| 3/10/2023
for 2/2024. Recommended for 2/2024. Applied for Shared Fund in
funding in FFY 2026 in current CFP. current CFP.
30 07-21-0009 150th St Complete Street Project: Dixie Hwy to Halsted |South Harvey ENG1 $952,219 n/a $952,219 11/2024 Phase 1 QBS anticipated to begin 6/15/2023 |Phase 1 QBS anticipated to begin 3/15/2023
St 10/2023 with kick-off targeting 1/2024 with kick-off targeting
12/2024. Recommended for funding 4/2025. Applied for Shared Fund in
in FFY 2026 in current CFP. current CFP.
31 09-21-0004 Randall Rd at Big Timber Rd Kane/Kendall Kane Co DOT CON $2,946,756 $1,500,000 $2,946,756 1/2027 Design approval received 1/18/23; 6/27/2023 |Design approval received 1/18/23; 3/24/2023
(Auth 12/2026) |Target letting 1/2027. Target letting 1/2027. Applied for
Recommended for funding in FFY Shared Fund in current CFP.
2027 in current CFP.
33 06-21-0005 06-00-0042 [143rd Street from West Avenue to Southwest Highway [Southwest Orland Park ROW $1,033,610 n/a $1,033,610 6/2023 Agreement approval antiipated 6/30/2023 |Agreement approval antiipated 3/31/2023
8/2023. Not recommended for 6/2023. Applied for Shared Fund in
funding in current CFP. current CFP.
CON $7,992,380 n/a $7,992,380 1/2027 Pre-final plans submittal anticipated| 6/30/2023 |No change; Pre-final plans submittal 3/31/2023
8/2024 and ROW certification anticipated 12/2023 and ROW
anticipated 10/2024 for a 1/2027 certification anticipated 4/2024 for a
target letting. Not recommended 1/2027 target letting. Applied for
for funding in current CFP. Shared Fund in current CFP.
CE $799,240 n/a $799,240 1/2027 Pre-final plans submittal anticipated| 6/30/2023 |No change; Pre-final plans submittal 3/31/2023
8/2024 and ROW certification anticipated 12/2023 and ROW
anticipated 10/2024 for a 1/2027 certification anticipated 4/2024 for a
target letting. Not recommended 1/2027 target letting. Applied for
for funding in current CFP. Shared Fund in current CFP.
35 11-21-0014 11-18-0005 |Randall Road from Alexandra Blvd to Acorn Ln McHenry McHenry Co DOT CON $19,848,869 $1| $19,848,869 11/2023 Pre-final plans submitted 6/12/23; 6/28/2023 |Pre-final plans targeting 5/2023 3/24/2023
Target 11/2023 letting. Not submittal; Target 11/2023 letting.
recommended for funding in Applied for Shared Fund in current
current CFP. CFP.
36 09-21-0009 09-20-0056 |US Route 20 and Reinking Road Roundabout Kane/Kendall Elgin CON $1,044,592 n/a $1,044,592 9/2023 Final plans submitted 6/12/2023 6/29/2023 |Final plans anticipated 6/2023 and 3/29/2023
(Auth 8/2023) Jand ROW certification anticipated ROW certification anticipated
8/2023 for an 11/2023 target letting 8/2023 for a 9/2023 target letting
utilizing STP-L funding. utilizing STP-L funding.
CE $99,789 n/a $99,789 9/2023 Final plans submitted 6/12/2023 6/29/2023 |Final plans anticipated 6/2023 and 3/29/2023
(Auth 8/2023) Jand ROW certification anticipated ROW certification anticipated
8/2023 for an 11/2023 target letting 8/2023 for a 9/2023 target letting
utilizing STP-L funding. utilizing STP-L funding.
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37 12-21-0023 Gougar Road Grade Separation at Wisconsin Central Ltd. |Will Will Co DOT CON $12,600,000 $5,000,000( $12,600,000 11/2025 Pre-final plans anticipated 9/2023; 6/28/2023 |Did not submit March 2023 update 4/6/2023
Railroad ROW certification anticipated
8/2024
39 08-21-0006 North Aurora Rd (FAU Route 1509) Pennsbury Ln to DuPage Naperville CON $2,800,000 $500,000 $2,800,000 9/2023 ROW certification delayed due to 6/15/2023 |ROW certification targeting 8/2023 3/7/2023
Frontenac Rd (Pipeline relocation) negotiations with ComEd for a for a 9/2023 target letting. Applied
utility pole relocation and for Shared Fund in current CFP.
easement; target letting shifted to
1/2024. Request for additional
funding submitted in current CFP is
recommended for funding in FFY
2024.
40 06-21-0003 06-00-0042 |143rd Street from Wolf Road to Southwest Highway Southwest Orland Park ROW $2,400,000 n/a $2,400,000 6/2023 Agreement approval antiipated 6/30/2023 |Agreement approval antiipated 3/31/2023
8/2023. Not recommended for 6/2023
funding in current CFP.
CON $38,011,980 n/al $38,011,980 1/2027 Pre-final plans submittal anticipated| 6/30/2023 |No change; Pre-final plans submittal | 3/31/2023
8/2024 and ROW certification anticipated 12/2023 and ROW
anticipated 10/2024 for a 1/2027 certification anticipated 4/2024 for a
target letting. Not recommended 1/2027 target letting. Applied for
for funding in current CFP. Shared Fund in current CFP.
CE $3,801,200 n/a $3,801,200 1/2027 Pre-final plans submittal anticipated| 6/30/2023 |No change; Pre-final plans submittal | 3/31/2023
8/2024 and ROW certification anticipated 12/2023 and ROW
anticipated 10/2024 for a 1/2027 certification anticipated 4/2024 for a
target letting. Not recommended 1/2027 target letting. Applied for
for funding in current CFP. Shared Fund in current CFP.
42 06-21-0002 06-03-0005 |143rd Street from Will-Cook Road to Wolf Road Southwest Orland Park ROW $181,735 n/a $181,735 11/2023 No change; Certification anticipated | 6/30/2023 |Certification anticipated 9/2024. 3/31/2023
9/2024. Not recommended for Applied for Shared Fund in current
funding in current CFP. CFP.
CON $8,790,685 n/a $8,790,685 3/2024 No change; Currently responding to | 6/30/2023 |Currently responding to comments 3/31/2023
comments on pre-final plans on pre-final plans submitted in
submitted in 2015. Target 8/2024 2015. Target 8/2024 for final plans
for final plans submittal for 11/2024 submittal for 11/2024 target letting.
target letting. Not recommended Applied for Shared Fund in current
for funding in current CFP. CFP.
CE $879,070 n/a $879,070 3/2024 No change; Currently responding to | 6/30/2023 |Currently responding to comments 3/31/2023
comments on pre-final plans on pre-final plans submitted in
submitted in 2015. Target 8/2024 2015. Target 8/2024 for final plans
for final plans submittal for 11/2024 submittal for 11/2024 target letting.
target letting. Not recommended Applied for Shared Fund in current
for funding in current CFP. CFP.
43 12-21-0025 12-10-0008 |143rd Street from State Street/Lemont Road to Bell will Will Co DOT CON (Stage 1) $6,000,000 $4,000,000 $6,000,000 3/2024 Pre-final plans submittal anticipated| 6/28/2023 |Did not submit March 2023 update. 4/6/2023
Road (State St to Creme Rd) 12/2023; ROW initiation expected Applied for Shared Fund in current
3/2022; Not recommended for CFP.
funding in current CFP.
143rd Street from State Street/Lemont Road to Bell CON (Stage 2) $8,000,000 $4,000,000 $8,000,000 3/2026 Pre-final plans submittal anticipated| 6/28/2023 |Did not submit March 2023 update. 4/6/2023
Road (Créme Rd to Bell Rd) 12/2025; ROW initiatiated 6/15/23; Applied for Shared Fund in current
Not recommended for funding in CFP.
current CFP.
44 09-21-0006 Randall Rd at IL 72 Kane/Kendall Kane Co DOT CON $4,273,668 $1,500,000 $4,273,668 12/2025 Design approval received 1/18/23; 6/27/2023 |Design approval received 1/18/23; 3/24/2023
Target letting 1/2026. Target letting 1/2026. Applied for
Recommended for funding in FFY27 Shared Fund in current CFP.
CFP.
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45 12-21-0016 12-20-0023 |Will Road Reconstruction Wwill Diamond CON $5,532,790 n/a $5,532,790 3/2024 Pre-final plans submittal anticipated| 6/1/2023 |Pre-final plans submittal anticipated 3/1/2023
9/2023 and ROW certification 4/2023 and ROW certification
anticipated 1/2024 for a 3/2024 anticipated 8/2023 for a 9/2023
target letting. Not recommended target letting. Applied for Shared
for funding in current CFP. Fund in current CFP.
CE $553,279 n/a $553,279 3/2024 Pre-final plans submittal anticipated| 6/1/2023 |Pre-final plans submittal anticipated 3/1/2023
9/2023 and ROW certification 4/2023 and ROW certification
anticipated 1/2024 for a 3/2024 anticipated 8/2023 for a 9/2023
target letting. Not recommended target letting. Applied for Shared
for funding in current CFP. Fund in current CFP.
48 03-21-0005 03-20-0049 |Bernard Drive Reconstruction from Arlington Heights Northwest Buffalo Grove CON $6,366,325 $4,790,455 $6,366,325 10/2024 Did not submit June 2023 update. 7/5/2023 |No change; Pre-final plans submittal 3/1/2023
Road to Buffalo Grove Road Not recommended for funding in anticipated 4/2023; Target 10/2024
current CFP. letting. Applied for Shared Fund in
current CFP.
CE $614,045 $397,022 $614,045 10/2024 Did not submit June 2023 update. 7/5/2023 |No change; Pre-final plans submittal 3/1/2023
Not recommended for funding in anticipated 4/2023; Target 10/2024
current CFP. letting. Applied for Shared Fund in
current CFP.
49 16-21-0001 16-20-0002 [Harlem Station Bus Bridge Reconstruction CTA CTA ENG $2,112,217 n/a $2,112,217 N/A - Auth  |Did not submit June 2023 update 7/5/2023 |Did not submit March 2023 update 4/6/2023
CON $23,072,997 n/al $23,072,997 7/2023 Did not submit June 2023 update 7/5/2023 |Did not submit March 2023 update 4/6/2023
50 07-21-0013 Steger Road Improvement Project: Central Ave to South University Park ENG1 $682,946 n/a $682,946 11/2024 QBS targeting 10/2023; Not 6/15/2023 |Did not submit March 2023 update; 4/6/2023
Governors Hwy recommended for funding in Applied for Shared Fund in current
current CFP. CFP.
52 12-21-0024 12-13-0004 Laraway Road from US 52 to Nelson Road (@ US 52) will Will Co DOT CON (Stage 1) $6,000,000 $6,000,000 $6,000,000 3/2024 Final plans submittal anticipated 6/30/2023 |Did not submit March 2023 update 4/6/2023
(Auth 1/2024) |8/2023 and ROW certification
1/2024 for a 3/2024 target letting
Laraway Road from US 52 to Nelson Road (Cherry Hill to CON (Stage 2) $7,138,000 $569,000 $7,138,000 2/2024 Final plans submittal anticipated 6/30/2023 |Did not submit March 2023 update 4/6/2023
Nelson) 8/2023 and ROW certification
1/2024 for a 3/2024 target letting
53 06-21-0004 06-00-0042 |143rd Street from Wolf Road to West Avenue Southwest Orland Park ROW $1,794,590 n/a $1,794,590 6/2023 Agreement approval antiipated 6/30/2023 |Agreement approval antiipated 3/31/2023
8/2023. Not recommended for 6/2023
funding in current CFP.
CON $30,019,600 n/al $30,019,600 1/2027 Pre-final plans submittal anticipated| 6/30/2023 |No change; Pre-final plans submittal | 3/31/2023
8/2024 and ROW certification anticipated 12/2023 and ROW
anticipated 10/2024 for a 1/2027 certification anticipated 4/2024 for a
target letting. Not recommended 1/2027 target letting. Applied for
for funding in current CFP. Shared Fund in current CFP.
CE $3,001,960 n/a $3,001,960 1/2027 Pre-final plans submittal anticipated| 6/30/2023 |No change; Pre-final plans submittal | 3/31/2023
8/2024 and ROW certification anticipated 12/2023 and ROW
anticipated 10/2024 for a 1/2027 certification anticipated 4/2024 for a
target letting. Not recommended 1/2027 target letting. Applied for
for funding in current CFP. Shared Fund in current CFP.
54 10-21-0003 Hazel Avenue Improvements Lake Deerfield CON $3,626,310 n/a $3,626,310 1/2024 Did not submit June 2023 update. 7/5/2023 |Did not submit March 2023 update. 4/6/2023
Not recommended for funding in Applied for Shared Fund in current
current CFP. CFP.
CE $362,400 n/a $362,400 1/2024 Did not submit June 2023 update. 7/5/2023 |Did not submit March 2023 update. 4/6/2023
Not recommended for funding in Applied for Shared Fund in current
current CFP. CFP.
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